East Lake Sammamish Master Plan Trail

South Sammamish Segment A
Weekly Construction Update
Schedule of Construction Activities
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Week beginning October 23", 2017

Week of 10/23:

Continue plant installation throughout the project

Begin Shore Lane wall construction (Pending weather and
construction schedule)

Driveway 4, 8 - Continue excavation with a vactor truck to
install bollards

Driveway 4, 8 - Continue installation of fixed and
removable bollards

225+05 to 230+51 - Hydroseed slopes on the project
(Pending weather)

216+00 to 283+00 - Split rail fence installation

216+00 to 283+00 - Chain link fence installation

216+00 to 283+00 - Guardrail Installation

Continue working on action item list

Install extruded curb and pavement striping

Completed planting alongside the trail between Driveway 7
and Driveway 8

Striping installation completion at Driveway 7

We

ek of 10/30:

Continue plant installation throughout the project
Continue Shore Lane wall construction (Pending weather
and construction schedule)

Driveway 4, 8 - Continue excavation with a vactor truck
to install bollards

Driveway 4, 8 - Continue installation of fixed and
removable bollards

225+05 to 230+51 - Hydroseed slopes on the project
(Pending weather)

216+00 to 283+00 - Split rail fence installation

216+00 to 283+00 - Chain link fence installation
216+00 to 283+00 - Guardrail Installation

Continue working on action item list

Install extruded curb and pavement striping

Trail Trivia.....

Over 32,400 in? of glass beads are installed on the trail project as part of the safety striping
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Week of 11/06:

= Continue Shore Lane wall construction (Pending weather
and construction schedule)

= Driveway 4, 8 - Continue installation of fixed and

removable bollards

225+05 to 230+51 - Hydroseed slopes on the project

216+00 to 283+00 - Split rail fence installation

216+00 to 283+00 - Continue chainlink fence installation ==

Continue working on action item list

Continue rockery installation at slopes

Continue installation of planting throughout trail

Completed project striping at Driveway 1

Construction Notes:

Reflective safety striping is installed on both sides of driveways and streets that intersect the trail. This paint
improves safety by clearly identifying an upcoming vehicular crossing to trail users. The yellow coloring of
the striping provides a textural difference from the surrounding black asphalt. Special glass beads are installed
within the layers of paint to create a reflective surface and provide additional visibility to trail users. Reflective
beads are made from 100% recycled glass.

Project Contacts
Hotline: 1-888-668-4886
Email; ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!
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